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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Stryker Family of Armored Vehicles

1. This Modification CE to DAAE07-00-D-M051, Delivery Order 0001 is a unilateral action.

2.  Pursuant to FAR Clause 52.243-2 Changes - Cost Reimbursement Alternate II, contained in the contract, the contractor shall perform

the engineering and design effort required to integrate the new, Government Furnished, Sensor Processing Group (SPG) hardware into the

Nuclear Biological Chemical Reconnaissance Vehicle (NBCRV) and conduct a preliminary design review.

3.  The scope of this effort shall include the following:

    a.  Work with CACI Technologies (GFM contractor) as necessary to resolve hardware issues and complete the SPG ICD.

    b.  Complete SPG hardware system interconnect integration with the NBCRV.

    c.  Package / Locate space claim for SPG hardware

          - Remove Surveyor's display & keyboard and integrate Laptop/docking station

          - Remove CDPU and MSEU from NBCRV Model

          - Locate 2nd (Commander's) laptop in MSEU space claim

          - Locate Ethernet hub and serial interfaces in old CDPU space claim

          - Identify and locate video interface converter box

          - Integrate new printer (Evaluate space claim impacts)

    d. Complete harness sketches to support SPG Hardware integration

    e. Complete preliminary harness routing

    f. Complete initial design (sketches) effort on mounting brackets

    g. Generate Material Requests to Order integration hardware to support retrofit of NBCRV#4

    F. Conduct Preliminary Design Review (PDR) on SPG hardware integration effort before 10 Dec 04

4.  The Government hereby authorizes the contractor to perform a maximum 4600 manhours Level of Effort and $40,000 in prototype material

costs for this effort at an estimated cost of $500,000, inclusive of fee.

5.  CLIN 6006AG is established for this effort.

5.  Actual costs under this modification shall be reported via CDRL A062, Level of Effort Cost Report, and shall be uniquely

identifiable to this effort.

6.  Pursuant to FAR Clause 52.232-20 Limitation of Cost, the contractor shall notify the Contracting Officer in writing if it has reason

to believe that the cost for the performance of this effort will exceed the amount estimated herein, exclusive of any fee.  The

Contractor shall also notify the Contracting Officer in writing when the it expects to expend 75% of the funding allocated for this

effort within the next 30 days.

7.  As a result of this Modification BY, the total obligated amount on Delivery Order 0001 is increased by $500,000.  Except as

specifically stated above, all terms and conditions of Delivery Order 0001 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 144 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

6006AG        SERVICES LINE ITEM                                                                           $        500,000.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: NBCRV SPG

              PRON: X142C021X1    PRON AMD: 01    ACRN: AR

              AMS CD: 643653C0300

                CLIN Added by Modification AG

                Engineering and design effort required to integrate

                the new, Government Furnished, Sensor Processing

                Group (SPG) hardware into the Nuclear Biological

                Chemical Reconnaissance Vehicle (NBCRV) and conduct

                a preliminary design review.

                Level Of Effort         4600 Manhours

                Estimated Cost          $422,970

                Fixed Fee               $ 37,030

                Total Estimated Cost    $460,000

                Prototype Material      $ 40,000

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $       500,000.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

6006AG  X142C021X1             AR       1        $               0.00  $         500,000.00            $         500,000.00

        643653C0300                   4GXC21

        X14C03512RX1

                                                                           _________________

                                                         NET CHANGE    $         500,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AR        21   42040000045R5R07P643653255Y  S20113                W56HZV           $         500,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $         500,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     345,107,144.80              $         500,000.00              $     345,607,144.80
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